LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 411 Title: DIRCTR'S DISCRTNRY FND (DDF) Proj Mgr: misc Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
\M-B INSTABILITIES IN LIQ LAYERS/THOMPSON; SUBTSK MGR: THOMPSON; PI: \
YOF0177 3075100 93 87.0 85.6 85.6 85.6 13 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF0177 3075100 93 0.0 1.4 1.4 14 ( 1.4) 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXFO177 3075100 93 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
TASK SUBTOTAL 87.0 87.2 87.2 87.2 ( 02) 0.0 0.0 0.0
PHASE - CHANGE MATERIAL; SUBTSK MGR: ; PI:
YOF1253 3075100 88 7.0 0.4 04 04 6.5 0.0 0.0 0.0
3075100 89 35.0 221 221 221 12.8 0.0 0.0 0.0
3075100 9 25.0 2.2 22 22 22.7 0.0 0.0 0.0
3075100 91 37.0 16.5 16.5 16.5 20.4 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF1253 3075100 88 0.0 6.3 6.3 6.3 ( 6.3) 0.0 0.0 0.0
3075100 89 0.0 105 10.5 105 ( 105) 0.0 0.0 0.0
3075100 90 0.0 19.7 19.7 19.7 (197 0.0 0.0 0.0
3075100 91 0.0 11.3 11.3 11.3 ( 113 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF1253 3075100 89 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
3075100 91 0.0 7.9 7.9 7.9 ( 7.9) 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF1253 3075100 88 0.0 01 0.1 0.1 ( 0.1) 0.0 0.0 0.0
3075100 89 0.0 1.9 19 19 ( 1.9) 0.0 0.0 0.0
3075100 90 0.0 3.2 32 32 ( 32) 0.0 0.0 0.0
3075100 91 0.0 12 12 12 ( 1.2) 0.0 0.0 0.0
TASK SUBTOTAL 104.0 104.0 104.0 104.0 ( 0.0) 0.0 0.0 0.0
‘EXTERNAL FIELD CONTROL SOOTIN; SUBTSK MGR: N.PILTCK; PI: \
YOE1349 2740000 97 28.0 316 316 316 ( 3.6) 0.0) 0.0) 0.0)
TASK SUBTOTAL 28.0 316 316 316 ( 3.6) 0.0) 0.0) 0.0)
‘EXTERNAL FIELD CONTROL SOOTIN; SUBTSK MGR: PILTCH; PI: \
YOF1349 2740000 95 49.0 314 314 31.0 17.5 0.0 0.0 0.3)
2740000 96 29.0 16.2 16.2 16.2 12.7 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF1349 2740000 95 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF1349 2740000 95 0.0 7.3 73 73 ( 7.3) 0.0 0.0 0.0
2740000 9% 0.0 31 31 31 ( 3.1) 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF1349 2740000 95 0.0 0.6 06 06 ( 0.6) 0.0 0.0 0.0
2740000 96 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 78.0 58.8 58.8 58.4 19.1 0.0 0.0 0.3)
USE OF LASING FIBERS IN AMPLIFYING SIGNA; SUBTSK MGR: M. MEYER; PI:
YOE1814 2740000 97 90.0 1133 1133 109.0 (233 2.3 26 22.7
2740000 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 90.0 1133 1133 109.0 ( 233) 2.3 26 22.7
FLAME INHIBITION,RECOGNITION & EXTING; SUBTSK MGR: ; PI:
YOF2502 3075100 90 10.0 10.1 10.1 101 ( 0.1) 0.0 0.0 0.0
3075100 91 52.0 40.2 402 402 11.7 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF2502 3075100 91 0.0 115 115 115 (15 0.0 0.0 0.0
TASK SUBTOTAL 62.0 61.8 61.8 61.8 0.1 0.0 0.0 0.0
LIQUID DROPLET EVAPORATION; SUBTSK MGR: ; PI:
YOF2503 3075100 90 64.0 63.6 63.6 63.6 03 0.0 0.0 0.0
3075100 91 96.0 95.8 95.8 95.8 0.1 0.0 0.0 0.0
3075100 92 43.0 432 432 432 ( 0.2) 0.0 0.0 0.0
3075100 93 14.0 135 135 135 04 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF2503 3075100 9 0.0 1.0 1.0 1.0 ( 1.0) 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF2503 3075100 91 0.0 05 0.5 05 ( 0.5) 0.0 0.0 0.0
TASK SUBTOTAL 217.0 2177 2177 2177 ( 0.7) 0.0 0.0 0.0
STAGNATION POINT DIFFUSION FLAMES; SUBTSK MGR: OLSON; PI:
YOF3839 3075100 92 47.0 352 352 352 11.7 0.0 0.0 0.0
3075100 93 32,0 256 25.6 25.6 6.3 0.0 0.0 0.0
3075100 9 39.0 29.1 29.1 29.1 9.8 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF3839 3075100 92 0.0 6.3 6.3 6.3 ( 6.3) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 411 Title: DIRCTR'S DISCRTNRY FND (DDF) Proj Mgr: misc Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
ENGINEERING SERVICES; SUBTSK MGR: OLSON; PI:
YSF3839 3075100 93 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF3839 3075100 92 0.0 17 17 17 ( 17) 0.0 0.0 0.0
3075100 93 0.0 1.4 14 14 ( 1.4) 0.0 0.0 0.0
3075100 94 0.0 5.7 57 57 ( 5.7) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF3839 3075100 93 0.0 35 35 35 ( 3.5) 0.0 0.0 0.0
3075100 94 0.0 34 34 34 ( 3.4) 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF3839 3075100 92 0.0 0.2 02 02 ( 0.2) 0.0 0.0 0.0
3075100 93 0.0 0.8 0.8 0.8 ( 0.8) 0.0 0.0 0.0
3075100 94 0.0 42 42 42 (42 0.0 0.0 0.0
TASK SUBTOTAL 118.0 118.1 118.1 118.1 ( 0.1) 0.0 0.0 0.0
STAG PT DIFF FIMS/MODELING/LERC-RHATIGAD; SUBTSK MGR: ; PI:
YOF3843 3075100 92 10.0 7.7 7.7 7.7 22 0.0 0.0 0.0
3075100 93 8.0 0.0 0.0 0.0 8.0 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF3843 3075100 92 0.0 05 05 05 ( 0.5) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF3843 3075100 92 0.0 2.0 2.0 2.0 ( 2.0) 0.0 0.0 0.0
3075100 93 0.0 17 17 17 ( 17) 0.0 0.0 0.0
3075100 94 0.0 0.6 0.6 0.6 ( 0.6) 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF3843 3075100 92 0.0 01 0.1 0.1 ( 0.1) 0.0 0.0 0.0
3075100 93 0.0 20 2.0 2.0 ( 2.0) 0.0 0.0 0.0
3075100 94 0.0 2.6 2.6 2.6 ( 2.6) 0.0 0.0 0.0
TASK SUBTOTAL 18.0 17.6 17.6 17.6 0.4 0.0 0.0 0.0
WBS TOTAL 802.0 810.5 810.5 805.8 ( 8.5) 2.2 25 22.3

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 421 Title: FIRE DETECTION SUPRESSION Proj Mgr: FRIEDMAN Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

|S/C FIRE DETECTION; SUBTSK MGR: ; PI: \

YOF1251 323536X 88 125.0 124.8 124.8 124.8 0.1 0.0 0.0 0.0
3235362 89 150.0 150.0 150.0 150.0 0.0 0.0 0.0 0.0
3235362 0 150.0 150.0 150.0 150.0 0.0 0.0 0.0 0.0
3235362 91 150.0 415 415 415 108.4 0.0 0.0 0.0
3235362 92 80.0 122.0 122.0 122.0 (420 0.0 0.0 0.0
3234403 93 70.0 63.1 63.1 63.1 6.8 0.0 0.0 0.0
3234403 9% 0.0 05 0.5 0.5 ( 0.5) 0.0 0.0 0.0
3232107 95 41.0 30.0 30.0 30.0 10.9 0.0 0.0 0.0
3232107 9 0.0 2.7 2.7 2.7 ( 2.7) 0.0 0.0 0.0
3232107 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
3232107 98 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: ;

YSF1251 3235362 92 0.0 9.7 9.7 9.7 ( 9.7) 0.0 0.0 0.0
3234403 93 0.0 15 15 15 ( 1.5) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; PI:

YTF1251 3235362 91 0.0 35.1 35.1 35.1 (351 0.0 0.0 0.0
3235362 92 0.0 15.7 15.7 15.7 ( 15.7) 0.0 0.0 0.0
3234403 93 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0
3232107 95 0.0 7.6 7.6 7.6 ( 7.6) 0.0 0.0 0.0
3232107 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
3232107 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: ;

YVF1251 3234403 93 0.0 3.2 3.2 3.2 ( 3.2) 0.0 0.0 0.0
3232107 95 0.0 3.2 3.2 3.2 ( 3.2) 0.0 0.0 0.0
3232107 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
3232107 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

YXF1251 3235362 91 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
3235362 92 0.0 1.7 17 17 ( 1.7) 0.0 0.0 0.0
3234403 93 0.0 1.6 16 16 ( 1.6) 0.0 0.0 0.0
3232107 95 0.0 1.2 1.2 1.2 ( 1.2) 0.0 0.0 0.0

TASK SUBTOTAL 766.0 766.6 766.6 766.6 ( 0.6) 0.0 0.0 0.0
WBS TOTAL 766.0 766.6 766.6 766.6 ( 0.6) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 43.1 Title: SBIRPHASEII Proj Mgr: FRIEDMAN Analyst: ALLEN )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
\1991-1 SBIR PHASE II; SUBTSK MGR: WEILAND; PI: \
YOF0285 3240204 93 250.0 375.0 375.0 375.0 (1250 0.0 0.0 0.0

3240204 94 250.0 125.0 125.0 125.0 125.0 0.0 0.0 0.0

TASK SUBTOTAL 500.0 500.0 500.0 500.0 0.0 0.0 0.0 0.0

1991-1 SBIR PHASE II; SUBTSK MGR: ROSS; Pl

YOF0286 3240204 93 250.0 376.3 376.3 376.3 ( 126.3) 0.0 0.0 0.0
3240204 94 250.0 123.6 123.6 123.6 126.4 0.0 0.0 0.0
TASK SUBTOTAL 500.0 499.9 499.9 499.9 0.0 0.0 0.0 0.0

SBIR 92-1 PHASE Il; SUBTSK MGR: ; PI:

YOF0914 3240205 94 0.0 248.5 248.5 248.5 ( 248.5) 0.0 0.0 0.0
2440201 95 248.0 0.0 0.0 0.0 248.0 0.0 0.0 0.0
TASK SUBTOTAL 248.0 248.5 248.5 248.5 ( 0.5) 0.0 0.0 0.0

SBIR 93-1 PHASE Il; SUBTSK MGR: FRIEDMAN; PI:

YOF1783 2440202 95 600.0 325.0 325.0 325.0 275.0 0.0 0.0 0.0
2440202 96 0.0 275.0 275.0 275.0 ( 275.0) 0.0 0.0 0.0
TASK SUBTOTAL 600.0 600.0 600.0 600.0 0.0 0.0 0.0 0.0

DCE-2 RFLT OPS GSE PURCHASES; SUBTSK MGR: ; PI:

YOF2612 3240200 90 250.0 249.2 249.2 249.2 0.7 0.0 0.0 0.0
3240200 91 250.0 250.0 250.0 250.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 500.0 499.2 499.2 499.2 0.7 0.0 0.0 0.0

SBIR 89 PHASE Il; SUBTSK MGR: ; PI:

YOF3155 3240200 91 497.0 463.9 463.9 463.9 33.0 0.0 0.0 0.0
3240202 92 0.0 33.8 33.8 33.8 ( 33.8) 0.0 0.0 0.0

TASK SUBTOTAL 497.0 497.7 497.7 497.7 ( 0.7) 0.0 0.0 0.0

WBS TOTAL 2,845.0 2,845.5 2,845.5 2,845.5 ( 0.5) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE: 1
(WBS: 46.1 Title: CML SUBALLOT Proj Mgr: cHAIT Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
\CML SUBALLOT/LARC/UAKRON/SALARIES/CHAIT; SUBTSK MGR: CHAIT; PI: \
YOF0502 96335RA 9 80.0 80.0 80.0 80.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 80.0 80.0 80.0 80.0 0.0 0.0 0.0 0.0
‘LANGLEY S/A NUMERICAL ANAL/CWRU-AKRON; SUBTSK MGR: CHAIT; PI: \
YOF4669 9622123 9% 300 30.0 30.0 300 0.0 0.0 0.0 0.0
9622123 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 300 30.0 30.0 300 0.0 0.0 0.0 0.0
WBS TOTAL 110.0 110.0 110.0 110.0 0.0 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE: 1
(WBS: 47.1 Title: MINORITY UNIVERSITIES Proj Mgr: WEILAND Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘TURBULENT FLAME PROAGATION/UCA-D ALDREDG; SUBTSK MGR: WEILAND; PI: \
YOF0486 5065041 93 150.0 74.9 74.9 74.9 75.0 0.0 0.0 0.0
TASK SUBTOTAL 150.0 74.9 74.9 74.9 75.0 0.0 0.0 0.0
‘TURB FLAME/UCA-D-ALDREDGE; SUBTSK MGR: WEILAND; PI: ALDREDGE \
YOF2242 334200A 9 0.0 74.8 74.8 74.8 ( 748) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 7438 7438 74.8 ( 748) 0.0 0.0 0.0
WBS TOTAL 150.0 149.8 149.8 149.8 0.1 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 48.1 Title: EDSE Suballotment - MSFC Proj Mgr: cARuso Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
|EDSE-398; SUBTSK MGR: ; PI: \
YOF3112 3983501 % 102.0 175.0 75.0 83.0 (730 175.0 75.0 83.0
TASK SUBTOTAL 102.0 175.0 75.0 83.0 (730 175.0 75.0 83.0

‘EDSE FRM MARSHALL - NYMA; SUBTSK MGR: ; PI: ‘

YOF3382 9638007 96 0.0 265.0 265.0 265.0 ( 265.0) 0.0 0.0 0.0
9638007 97 0.0 300.7 300.7 300.7 ( 300.7) 90.7 90.7 120.7

9638007 98 0.0 45.6 45.6 45.6 ( 45.6) 45.6 45.6 45.6

TASK SUBTOTAL 0.0 611.3 611.3 611.3 ( 611.3) 136.3 136.3 166.3

EDSE FRM MARSHALL - PURCHASES; SUBTSK MGR: ; PI:

YOF3383 9638007 97 0.0 78.8 78.8 78.1 ( 78.8) 7.3 7.3 6.8
9638007 98 0.0 0.4 0.4 0.3 ( 0.4) 0.4 0.4 0.3
FABRICATION; SUBTSK MGR: ; PI:
YTF3383 9638007 97 0.0 5.6 5.6 5.6 ( 5.6) 0.0 0.0 0.0
9638007 98 0.0 14 0.0 0.0 ( 1.4) 14 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF3383 9638007 97 0.0 17 17 17 ( 1.7) 0.0 0.0 0.0
9638007 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 88.1 86.7 85.9 ( 88.1) 9.2 7.8 72

‘PURCHASES; SUBTSK MGR: ; PI: ‘
YOF4683 9638007 97 10.0 0.0 0.0 0.0 10.0 0.0 0.0 0.0
TASK SUBTOTAL 10.0 0.0 0.0 0.0 10.0 0.0 0.0 0.0

‘NYMA; SUBTSK MGR: ; PI: ‘

YOF4684 9638007 97 55.0 0.0 0.0 0.0 55.0 0.0 0.0 0.0
TASK SUBTOTAL 55.0 0.0 0.0 0.0 55.0 0.0 0.0 0.0
WBS TOTAL 167.0 874.5 773.1 780.3 ( 707.5) 320.6 219.2 256.6

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 483 Title: TEWAARI - MSFC SUB-ALLOTMENT Proj Mgr: KOHL Analyst: FINDLEY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY  PYBUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
[TEWAARI, 5/MSFC; SUBTSK MGR: KOHL; PI: \
YOF3390 9638007 97 15.0 19.8 19.8 17.3 ( 4.8) 19.8 19.8 17.3
9638007 %8 0.0 10.0 10.0 10.0 (100 10.0 10.0 10.0
TASK SUBTOTAL 15.0 29.8 29.8 27.3 ( 148) 29.8 29.8 27.3
WBS TOTAL 15.0 29.8 29.8 27.3 ( 148) 29.8 29.8 27.3

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98
(WBS: 485

($K) PAGE:
Title: RPI, USMP-4, TEACHER DEV PROJ-SUB-ALLOT Proj Mgr: RODGERS Analyst: FINDLEY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘RPI USPM-4 TEACHER DEVELOPMENT PROJECT; SUBTSK MGR: ; PI: ‘
YOF3389 963830M 97 0.0 15.0 15.0 15.0 ( 15.0) 0.0 0.0 15.0
TASK SUBTOTAL 0.0 15.0 15.0 15.0 ( 15.0) 0.0 0.0 15.0
WBS TOTAL 0.0 15.0 15.0 15.0 ( 15.0) 0.0 0.0 15.0
*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE: 1
(WBS: 4.8.7 Title: MAGNETIC DAMPING - MSFC SUBALLOT Proj Mgr: Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘MAGNETIC DAMPING - TIMECARD ONLY; SUBTSK MGR: ; PI: \
YOF5289 9638005 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
9638005 98 0.0 42.7 0.0 0.0 (427 42.7 0.0 0.0
TASK SUBTOTAL 0.0 427 0.0 0.0 (427 427 0.0 0.0
WBS TOTAL 0.0 427 0.0 0.0 (427 42.7 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 48.9 Title: GLOVEBOX INVESTIGATIONS SUBALLOT Proj Mgr: QUIGLEY Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

‘GLOVEBOXINVESTIGATION-SUBALLOTMENT; SUBTSK MGR: QUIGLEY; PI: \

YOF3096 9635502 98 110.0 83.0 818 74.3 26.9 83.0 81.8 74.3
TASK SUBTOTAL 110.0 83.0 81.8 74.3 26.9 83.0 81.8 743

|GLOVEBOX-FAETH; SUBTSK MGR: LEKAN; PI: ‘

YOF3097 9635502 98 90.0 28.9 275 16.1 61.0 28.9 275 16.1

ENGINEERING SERVICES; SUBTSK MGR: QUIGLEY; PI:

YSF3097 9635502 98 0.0 44 3.0 30 (49 44 3.0 3.0

FABRICATION; SUBTSK MGR: QUIGLEY; PI:

YTF3097 9635502 98 0.0 7.8 7.8 7.8 ( 7.8) 7.8 7.8 7.8

TEST SUPPORT SERVICES; SUBTSK MGR: QUIGLEY; PI:

YVF3097 9635502 98 0.0 038 05 05 ( 0.8) 038 05 05
TASK SUBTOTAL 90.0 42,0 38.9 215 48.0 42,0 38.9 215

GLOVEBOX-RONNEY; SUBTSK MGR: LEKAN; PI:

YOF3098 9635502 98 90.0 275 271 13.6 62.4 275 271 13.6

ENGINEERING SERVICES; SUBTSK MGR: QUIGLEY; PI:

YSF3098 9635502 98 0.0 35 24 24 ( 35) 35 24 24

FABRICATION; SUBTSK MGR: QUIGLEY; PI:

YTF3098 9635502 98 0.0 9.1 13 13 ( 9.1) 9.1 13 13

TESTOSUPPORTOSERVICES0000000000000000000; SUBTSK MGR: QUIGLEY; PI:

YVF3098 9635502 98 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

STOCK; SUBTSK MGR: QUIGLEY; PI:

YXF3098 9635502 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 90.0 40.3 31.0 175 49.6 40.3 31.0 175

GLOVEBOX-WILLIAMS; SUBTSK MGR: TRUONG; PI:

YOF3099 9635502 98 90.0 204 20.4 77 69.5 204 204 77

ENGINEERING SERVICES; SUBTSK MGR: QUIGLEY; PI:

YSF3099 9635502 98 0.0 215 148 1438 (215 215 14.8 148

FABRICATION; SUBTSK MGR: QUIGLEY; PI:

YTF3099 9635502 98 0.0 12.2 12.2 12.2 ( 122 122 122 12.2

TEST SUPPORT SERVICES; SUBTSK MGR: QUIGLEY; PI:

YVF3099 9635502 98 0.0 2.7 18 18 ( 2.7) 2.7 18 18

STOCK; SUBTSK MGR: QUIGLEY; PI:

YXF3099 9635502 98 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 90.0 57.1 495 36.8 329 57.1 495 36.8

GLOVEBOX-MCKINLEY; SUBTSK MGR: LOGSDON; PlI:

YOF3100 9635502 98 80.0 3.0 3.0 0.0 76.9 3.0 3.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: LOGSDON; PI:

YSF3100 9635502 98 0.0 21.2 146 146 ( 212 21.2 14.6 146

FABRICATION; SUBTSK MGR: QUIGLEY; PI:

YTF3100 9635502 98 0.0 1.2 0.0 0.0 ( 1.2) 1.2 0.0 0.0
TASK SUBTOTAL 80.0 255 17.7 146 54.4 255 17.7 14.6

GLOVEBOX-GAST; SUBTSK MGR: GATI; PI:

YOF3101 9635502 98 50.0 37 02 0.1 46.2 37 0.2 0.1

ENGINEERING SERVICES; SUBTSK MGR: QUIGLEY; PI:

YSF3101 9635502 98 0.0 11.2 77 77 ( 12 112 7.7 7.7

FABRICATION; SUBTSK MGR: QUIGLEY; PI:

YTF3101 9635502 98 0.0 47 47 47 (47 47 47 4.7
TASK SUBTOTAL 50.0 19.7 12.6 12.6 30.2 19.7 12.6 12.6
WBS TOTAL 510.0 267.7 2317 1835 2422 267.7 2317 1835

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 4.8.11 Title: SAMS-MIR -- GODDARD-SUBIN Proj Mgr: ACEVEDO Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
[SAMS-MIR - GODDARD-SUBIN; SUBTSK MGR: ; PI: \
YOF5293 4586000 % 155.0 149.0 149.0 148.3 5.9 149.0 149.0 148.3
ENGINEERINGOSERVICES00000000000000000000; SUBTSK MGR: ACEVEDO; PI:
YSF5293 4586000 % 0.0 1.2 08 08 1.2) 12 0.8 08
FABRICATION; SUBTSK MGR: ACEVEDO; PI:
YTF5293 4586000 % 0.0 0.2 0.2 0.2 0.2) 0.2 0.2 0.2
TASK SUBTOTAL 155.0 1505 150.1 149.4 45 150.5 150.1 149.4
WBS TOTAL 155.0 150.5 150.1 149.4 45 150.5 150.1 149.4

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE: 1
(WBS: 4.8.13 Title: DCPCG INVESTIGATION - SUBALLOT Proj Mgr: CHAIT Analyst: AUZENNE
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
|DCPCG MODELING; SUBTSK MGR: CHAIT; PI: \
YOF3107 3984536 98 85.0 65.6 49.6 0.0 19.3 65.6 49.6 0.0
TASK SUBTOTAL 85.0 65.6 296 0.0 19.3 65.6 296 0.0
[PCG MODELING-MMT; SUBTSK MGR: CHAIT; PI: ‘
YOF3115 9622300 98 75.0 20.0 0.0 0.0 55.0 20.0 0.0 0.0
TASK SUBTOTAL 75.0 20.0 0.0 0.0 55.0 20.0 0.0 0.0
WBS TOTAL 160.0 85.6 49.6 0.0 74.3 85.6 49.6 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 4.8.15 Title: 96 NRAFLIGHT PI - DR. KOSS Proj Mgr: Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
|KOSS-96 NRA-FLT PI; SUBTSK MGR: ; PI: \
YOF3108 9638010 98 8.4 8.4 8.4 0.0 0.0 8.4 8.4 0.0
TESTOSUPPORTOSERVICES0000000000000000000; SUBTSK MGR: ; PI:
YVF3108 9638010 98 0.0 01 0.0 0.0 ( 0.1) 01 0.0 0.0

TASK SUBTOTAL 8.4 85 8.4 0.0 ( 0.1) 85 8.4 0.0

WBS TOTAL 8.4 85 8.4 0.0 ( 0.1) 8.5 8.4 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 4.8.17 Title: MAG/STAB/CALC - SUBALLOT Proj Mgr: CcHAIT Analyst: AUZENNE )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘MAGNETIC STABILIZATION CALCULATIONS; SUBTSK MGR: CHAIT; PI: \
YOF3109 9622908 98 30.0 0.0 0.0 0.0 30.0 0.0 0.0 0.0

TASK SUBTOTAL 30.0 0.0 0.0 0.0 30.0 0.0 0.0 0.0

WBS TOTAL 30.0 0.0 0.0 0.0 30.0 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 4.8.19 Title: MSFC Bi Sn Modeling Proj Mgr: DEGROH Analyst: AUZENNE )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
[BI SN MODELING; SUBTSK MGR: DEGROH; PI: \
YOF3106 9638007 % 45.0 0.0 0.0 0.0 45.0 0.0 0.0 0.0

TASK SUBTOTAL 45.0 0.0 0.0 0.0 45.0 0.0 0.0 0.0

WBS TOTAL 45.0 0.0 0.0 0.0 45.0 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 4.8.21 Title: NAT'L CENTER - KASSEMI SPT Proj Mgr: SALZMAN Analyst: ALLEN )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
[NAT'L CENTER - KASSEMI SPT; SUBTSK MGR: ; PI: \
YOF3113 9622108 % 70.0 70.0 0.0 0.0 0.0 70.0 0.0 0.0

TASK SUBTOTAL 70.0 70.0 0.0 0.0 0.0 70.0 0.0 0.0

WBS TOTAL 70.0 70.0 0.0 0.0 0.0 70.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 49.1 Title: BWP-TEST (REIMB AGREEMENTS) Proj Mgr: Analyst:
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
[BWP-TEST; SUBTSK MGR: ; PI: \
YOF3103 1996161 % 15.0 15.0 15.0 15.0 0.0 15.0 15.0 15.0

TASK SUBTOTAL 15.0 15.0 15.0 15.0 0.0 15.0 15.0 15.0

WBS TOTAL 15.0 15.0 15.0 15.0 0.0 15.0 15.0 15.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 4.10.1 Title: PROTEIN CRYSTAL GROWTH Proj Mgr: cHAIT Analyst: AUZENNE
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
[MARSHALL SUBALLOT - PCG; SUBTSK MGR: ; PI: \
YOF2583 9634005 97 200.0 173.3 173.3 1727 26.6 75 9.3 79.1
9634005 98 0.0 07 0.7 0.7 ( 0.7) 07 07 0.7
FABRICATION; SUBTSK MGR: ; PI:
YTF2583 9634005 97 0.0 13 13 13 ( 1.3) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF2583 9634005 97 0.0 07 0.7 0.7 ( 0.7) 0.0 0.0 0.0
9634005 98 0.0 1.4 0.0 0.0 ( 1.4) 1.4 0.0 0.0
TASK SUBTOTAL 200.0 1775 176.1 175.6 224 9.7 101 79.9
WBS TOTAL 200.0 1775 176.1 175.6 22.4 9.7 10.1 79.9
UPN TOTAL 6,048.4 6,419.5 6,131.5 6,024.1 (37 1,002.5 716.6 749.1
GRAND TOTAL 6,048.4 6,419.5 6,131.5 6,024.1 (37 1,002.5 716.6 749.1

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




